Status of Final Estimates Substantially Completed as of July 1, 2017
Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.

PROJECT NUMBER	CONTRACTOR	RESIDENT ENGINEER	FINAL ACCEPTANCE DATE OR % COMPLETE	RETAINED	SUBM. DATE TO REGION FOR FNL. REVIEW	DOCUMENTATION REQUIRED FROM PROJECT ENGINEER	DOCUMENTATION REQUIRED FROM CONTRACTOR
REGION 1							
F-I15-7(320)329	GENEVA ROCK PRODUCTS, INC.	CHAD POLLARD	02/09/2017				
F-R199(195)	GRANITE CONSTRUCTION COMPANY	CHAD POLLARD	02/27/2017				
F-0089(407)406	CACHE VALLEY ELECTRIC COMPANY	DARREN ROSENSTEIN	10/19/2016				
F-0097(11)3	GRANITE CONSTRUCTION COMPANY	RAY CARTER	03/15/2017				
F-I15-7(301)313	W. W. CLYDE & CO	THOMAS ROYLANCE	01/14/2016				
F-R199(203)	STAKER & PARSON COS DBA JACK B. PARSON C	TODD GUNDERMAN	05/03/2017				
REGION 2							
F-2238(1)0	ACME CONSTRUCTION INC	BEN INGLISH	06/17/2017				
F-I80-4(159)186	GRANITE CONSTRUCTION COMPANY	BRYAN CHAMBERLAIN	06/07/2017				
SP-0067(1)0	FLUOR AMES KRAEMER, LLC	BYRON PARKER	12/31/2006				
F-LC35(264)	ACME CONSTRUCTION INC	DALLAS WALL	12/17/2016				
F-0195(5)0	GENEVA ROCK PRODUCTS, INC.	DARREN ROSENSTEIN	05/24/2017				
F-LC35(232)	VANCON	DARREN ROSENSTEIN	06/06/2017				
F-LC35(184)	GRANITE CONSTRUCTION COMPANY	DERYL MAYHEW	03/31/2017				
F-R299(201)	GRANITE CONSTRUCTION COMPANY	JON OGDEN	10/20/2016				
F-0071(42)17	TKL CONSTRUCTION INC.	KEN TALBOT	11/30/2016				
F-0210(22)0	GRANITE CONSTRUCTION COMPANY	KEN TALBOT	11/20/2016				
S-0154(70)1	WADSWORTH BROS CONST. CO. INC.	KEN TALBOT	99%				
F-2150(1)0	GENEVA ROCK PRODUCTS, INC.	KURT MILLER	05/10/2017				
F-I215(180)0	DRY CREEK STRUCTURES LLC	LEO FLORENCE	99%				
F-I80-4(148)148	GENEVA ROCK PRODUCTS, INC.	MATTHEW ZUNDEL	11/10/2015				
F-LC35(220)	ACME CONSTRUCTION INC	RAY CARTER	01/18/2017				
F-0036(137)52	MEADOW VALLEY CONTRACTORS, INC.	RODNEY RUBY	04/25/2017				
F-0201(23)11	RALPH L WADSWORTH CONSTRUCTION CO LLC	RODNEY RUBY	99%				
F-0172(31)0	KILGORE COMPANIES, A DELAWARE LLC DBA KI	TODD GUNDERMAN	12/15/2016		6/14/2017		
REGION 3							
F-0114(21)0	KIEWIT WESTERN CO	CHRIS MEMMOTT	99%				
F-LC23(5)	COP CONSTRUCTION LLC	TRAVIS ACKERMANN	06/05/2017				
REGION 4							
S-0012(42)45	W. W. CLYDE & CO		99%				
F-R499(262)	MEADOW VALLEY CONTRACTORS INC DBA ACC SO	LYNDON FRIANT	99%				
F-R499(269)	B & K CONSTRUCTION OF UTAH, INC.	LYNDON FRIANT	05/18/2017		6/14/2017		
S-I15-1(105)9	WADSWORTH BROS CONST. CO. INC.	RAY BENTLEY	04/21/2017				
S-R499(247)	AMES CONSTRUCTION, INC.	RAY BENTLEY	06/07/2017				

63704.26
0
0
24380.01
1249303.68
87741.69

7654.95
0
4925533.7
0
447332.51
25429.94
127410.97
47533.28
0
0
1556725
58276.2
47355.19
0
7379.9
853170.33
259358.48
0

561000
94986.78

0
16851.4
0
243465.4
131590.84




